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CIP Project Number: MU1005 

Title: Facility Security 

Project Phase: Design/Construction 

% of Phase Completion 

Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 150,000 

Funding Sources: General Revenue 

Project Manager: Mike Garrison 

Contractor: TBD 

Consultant: ICS 

Project Description: Install security access on all exterior doors at Fire Stations 2 thru 

6.  This includes a total of 16 doors.  A study will be conducted in an effort to gain 

recommendation and priority ranking for the installation and consolidation of security 

access for Park Facilities. 

Justification: Currently the Fire Department uses door keypads for access to their Fire 

Stations, excluding new Fire Station 1.  The movement to a monitored DSX security access 

was suggested in a Security Plan designed by HMA Consulting.  The study will allow 

opportunity for Parks to be included in a consolidation of existing security access.  

Update:  
 
December 2009- Design has been completed by Fire Safe as a sole/single source vendor. 
Completed contract has been returned from the Legal Dept and will go to the City Council in early 
February. The contract total cost with Fire Safe is $84,275.00. Will need to contract with an 
electrical contractor to add one additional circuit per fire station. 
 
 
 
March 2010 – Electrical circuit installation were completed and the installation of the security 
system will start on March 29, 2010. The project will take two weeks to complete each Fire Station. 



The order is 4, 5, 6, 3, and 2. Fire station #2 will be phased in with the renovation project of that 
Fire Station. 

 

 


